
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1018           

0008 Pay Period End Date: 12.16.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 01.07.2015

01.14.2015

09.08.2015

Date Let:

DWIGHT - N-79

12.18.2014

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.08.2015

11.06.2015Date Project Completion:

Counties

BUTLER

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13018  000 STP-66-6(105) 066 50.94 60.92 BITUMINOUS

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1018           

0008 Pay Period End Date: 12.16.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.13.2016

$1,435,483.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,310,142.83 $1,310,142.83 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,310,142.83 $1,310,142.83 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,310,142.83 $1,310,142.83 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,310,142.83 $1,310,142.83 $.00

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

100%

$1,379,533.52

01.12.2016 01.13.2016

02.11.2016

Branch, Craig

Hitzeman, Bill

Mueting, Curt

Project Manager District Engineer

Construction Engineer

02.11.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 05.12.2016 05.12.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 7,875.000 3,937.50

7,875.000 3,937.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 276.000 552.00

276.000 552.00

250.000 500.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 490.000 490.00

490.000 490.00

153.000 153.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 5,796.000 2,898.00

5,796.000 2,898.00

3,900.000 1,950.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.00 1,038.000 7,266.00

1,038.000 7,266.00

1,014.740 7,103.18

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 2,076.000 14,532.00

2,076.000 14,532.00

1,040.230 7,281.61

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      300.00 70.000 21,000.00

70.000 21,000.00

46.000 13,800.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      400.00 35.000 14,000.00

35.000 14,000.00

22.000 8,800.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

7521.24      20.00 72.000 1,440.00

72.000 1,440.00

50.000 1,000.00

0.000 0.00

0010

LF  24" WHITE PREFORMED PAVEMENT MARKING
0010 

7530.44      1,250.00 2.000 2,500.00

2.000 2,500.00

1.000 1,250.00

0.000 0.00

0011

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0011 

8022.20      1.60 18,740.000 29,984.00

18,740.000 29,984.00

19,560.570 31,296.92

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0012 

9005.75      29.75 18,490.000 550,077.50

18,490.000 550,077.50

19,560.570 581,926.97

0.000 0.00

0013

TON ASPHALTIC CONCRETE, TYPE SPR
0013 

9009.00      3.45 7,370.000 25,426.50

7,370.000 25,426.50

5,997.768 20,692.30

0.000 0.00

0014

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0014 

9010.50      43.50 250.000 10,875.00

250.000 10,875.00

0.000 0.00

0.000 0.00

0015

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0015 

9021.13      656.00 637.160 417,976.96

637.160 417,976.96

492.521 323,093.77

0.000 0.00

0016

TON PERFORMANCE GRADED BINDER (64-34)
0016 

9053.00      1.30 25,480.000 33,124.00

25,480.000 33,124.00

15,575.000 20,247.50

0.000 0.00

0017

GAL TACK COAT
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF LOADER, FULLY OPERATED
0018 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

5.000 400.00

0.000 0.00

0019

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0019 

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0020 

9110.07      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0021 

9179.23      230.00 520.922 119,812.06

520.922 119,812.06

521.817 120,017.91

0.000 0.00

0022

STA COLD MILLING, CLASS 3
0022 

9179.35      8.20 7,370.000 60,434.00

7,370.000 60,434.00

5,997.768 49,181.69

0.000 0.00

0023

SY  COLD MILLING, CLASS 5
0023 

9300.38      1.00 31,858.000 31,858.00

31,858.000 31,858.00

51,639.900 51,639.90

0.000 0.00

0024

EACHRAP INCENTIVE PAYMENT
0024 

9300.52      4,600.00 1.000 4,600.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

0025

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0025 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0026

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

129.250 258.50

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

9300.56      2.1049 0.000 0.00

19,560.570 41,173.04

19,560.570 41,173.04

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE
4001 

9300.60      0.29 0.000 0.00

17,463.762 5,064.49

17,463.762 5,064.49

0.000 0.00

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4002 

9300.77      6.29 0.000 0.00

908.116 5,712.05

908.116 5,712.05

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4003 

Contracted 1,379,533.52

Current 1,435,483.10

In place 1,310,142.83

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,379,533.52

Current 1,435,483.10

In place 1,310,142.83

This Estimate 0.00




